

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1/13/23	Sketch a skeleton of what pages will look like.	3 Hours	JC SP	
1/20/23	Making skeleton of the pages and connecting them.	4 Hours	JC SP	* Beginning CSS stylesheet at the same time.
1/22/23	Creating the starry background through canvas html element	18 days	JC SP	* making the background seem like you are flying through space.
1/24/23	Finishing the CSS for the pages	2 months	JC SP	* also making sure bootstrap logic worked in js as CSS.
2/28/23	Researching what training, launching and recovery would be and adding them to the packages.	3 days	JC SP	
3/27/23	Add the finishing touches and make it look pretty.	15 days	JC SP	

Advisor Name: Stephanie Carson Student Initials: SP, JC

Advisor Signature: 



TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG				
Date	Task	Time involved	Team member responsible (student initials)	Comments
4/21/2023 1.	Review and map Identification	2 days	SP, MJ, JC, FK	Alignment issues, Design gaps, color combinations, and new features and enhancements.
4/25/2023 2.	Hamburger menu and chatbot for better site navigation and additional info.	9 days	SP	
5/1/2023 3.	Work on CSS for Mobile Devices	7 days	MJ	Mobile-exclusive CSS for all pages.
5/3/2023 4.	Adding footer to the website	1 day	MJ, SP, FK, JC	
5/8/2023 5.	Fix alignments and color combinations and Font.	5 days	SP, MJ, JC, FK	
5/15/2023 6.	Final changes and minor tweaks	3 days	SP, MJ	Scroll indicator



Advisor Name: Stephanie Carson Student Initials: SP, MJ, JC, FK
 Advisor Signature: [Signature]